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EXECUTIVE SUMMARY 

 
 

The 1500 MW hydroelectric power project of Nathpa-Jhakri Power Corporation 

(NJPC) is under implementation on the river Satluj in Shimla and Kinnaur districts of 

Himachal Pradesh with the financial assistance from the World Bank.  The project has a 

27.4 km. long headrace tunnel.  The tailrace tunnel takes the discharge of the water 

after power generation back into the river Satluj.  The powerhouse complex of the 

project is situated under ground.  The NJPC has acquired about 395 hectares of land to 

create its facilities and infrastructure and to resettle displaced families.  Of this about 

171 hectares was government forestland and 224 hectares was private land acquired 

from 480 families from 22 villages in the project area near Rampur.  The project 

affected families include 62 families rendered landless, (that is those who were left with 

less than 5 bighas(0.3760 ha) of land after acquisition), 59 families rendered homeless, 

and 87 shopkeepers from Jhakri village whose shops were acquired.  

 

The present study has been commissioned by NJPC to independently assess the results 

of the Resettlement Action Plan (RAP) implementation and to assess the impacts in 

terms of changes in the living standards of the project affected persons in terms of 

income, occupation, consumption pattern, housing standards, assets and land 

ownership, and by improving basic amenities in the affected villages, etc.  

 

Findings of the Study 
 

The magnitudes of indices during 2002 (after the programme implementation) are 

compared with the base line data (1996 situation) and with the control sample 

household data (households in the project area which are not affected by the NJPC 

project).  The data reveal that the family size of the PAFs has declined from 7.14 to 

5.44 persons per family.  The sex ratio has declined considerably (from 893 to 850 

females per 1000 males).  The proportion of minor individuals in the family accounted 

for 36 percent in 1996, which is now 27 per cent.  The proportion of old persons 

declined from 6 per cent to 3 per cent.  Literacy rate has increased from 58 per cent to 

73 percent.   The average annual household income (at 1996 prices) during the base line 

period was Rs.21,648 while in 2002 it is Rs.76,575.  At current (2002) prices the base 

line income comes to Rs.29,114 and 2002 income is Rs. 1,04,640.  In 2002 income of 

control households is Rs.67,596.  Hence, it is quite clear that after rehabilitation the 

income of PAFs has improved when we compare it with base line income or control 

household income.  Proportion of families living below poverty line has decreased from 

25.6 per cent to 16.8 per cent now.  The average per capita monthly expenditure of 

PAFs has increased from Rs.575 to Rs.674, showing an improvement in their 

consumption pattern and standard of living.  The percent of workers engaged in regular 

employment has increased from 20 per cent to 30 per cent, while in agriculture it has 

declined from 72 per cent to 61 per cent.  There has been a slight increase in the 

proportion of workers engaged in business activities (i.e. from 7 per cent to it has risen 

to 9 per cent).  A significant change has been noticed in the housing situation.  Now 

more people live in pucca (permanent) houses (45% as compared to 11% earlier), more 

families have now separate bathrooms (46% as compared to 21% earlier), and have 

separate toilets within house (39% as against 16% earlier).  However, the average size 
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of land holding of the families has declined from 1.21 ha to 0.373 ha.  As compared to 

1996 data the overall yield rate of maize has not changed but that of wheat has 

increased.  Number of all types of livestock owned by the PAFs has declined; the major 

decline was in sheep population.  Before 1996 on average a family owned 7.7 sheep, 

the number of which declined to 0.7 only in 2002 which was due to the effects of NJPC 

project.  Since holding sizes declined, the requirement of draught animals (bullocks) 

also declined on the farms.  Earlier on average a family kept 1.5 bullocks, which in 

2002 declined to 0.5 bullock per family. 

 

Conclusions 
 

The data collected from the sample PAFs clearly shows that the overall living standard 

of the families has improved due to NJPC project implementation.  Following changes 

are noteworthy.  There is significant increase in the proportion of workers in the regular 

employment, specially with NJPC and with its contractors as daily wage earners.  The 

earning capacity of those who were below poverty line has been increased and thus 

some of them have crossed over to above poverty line families.  Diversification of 

income and employment avenues through income generation schemes, towards 

business and other self employment activities, is taking place.  There is improvement in 

the housing standard.  The quality of health care has also improved due to enhancement 

of diagnostic facilities with the introduction of mobile health unit by MHU, which tours 

villages in the project area.  The NJPC has taken measures to strengthen the existing 

infrastructure facilities, including health facilities and education and roads which are 

providing immense benefits to the PAFs in the project area.  

 

Project affected families have received full and adequate compensation.  The 

compensation amount has been used rationally and judiciously by the families.  Overall 

situation of all the project affected people is better now.            

 

 

 

 

 

 



 1 

CHAPTER - 1 
 

INTRODUCTION 

 
 
 

Background 
 

1.1    The 1500 MW hydroelectric power project of Nathpa Jhakri Power Corporation 

(NJPC) is under     implementation on the river Satluj in Shimla and Kinnaur districts of 

Himachal Pradesh with the financial assistance from the World Bank.   Since it is a run 

of the river project, it has minimum sub-mergence and very little displacement of local 

population.  A total of 480 families from 22 villages are affected by the land acquisition 

activities for NJPC.  These villages lie on either side of NH-22 in a total distance of 

about 60 Km in the Satluj river valley near Rampur.  The altitudes of effected villages 

vary from about 900 to 1800 m above sea level. All the affected villages, except for 

Nathpa, are on the left bank (south) of the river Satluj.   The project has a 27.4 km. long 

headrace tunnel.  The tailrace tunnel takes the discharge of the water after power 

generation back into the river Satluj.  The powerhouse complex of the project is 

situated under ground.  The NJPC has acquired about 395 hectares of land to create its 

facilities and infrastructure and to resettle displaced families.  Of this about 171 

hectares was government forestland and 224 hectares was private land acquired from 

480 families from 22 villages in the project area.  These project affected families 

include 62 families rendered landless, (that is those who were left with less than 5 

bighas (0.3760 ha) of land after acquisition), 59 families rendered homeless, and 87 

shopkeepers from Jhakri village whose shops were acquired. 

 

1.2   In the project-affected areas the NJPC has implemented two plans for 

compensating the project-affected families. One is Rehabilitation and Resettlement Plan 

(R&R Plan) whose provisions are to provide land to those who became landless after 

their land acquisition, construct house/cash for house acquired, provide employment to 

one family member of landless PAFs, allot shop in shopping complex, assistance for 

physical mobilization for displaced families etc. The other plan is Remedial Action 

Plan (ReAP) whose provisions are: introduction of mobile health van, development of 

basic amenities in affected villages, income generation scheme for PAFs etc.    
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Resettlement and Rehabilitation Policy for the Project 

 

1.3    The NJPC has followed the resettlement and rehabilitation policy formulated in 

consultation with the Government of Himachal Pradesh to provide assistance and 

rehabilitation measures to all those who are affected by the project.  Its provisions 

include:- 

 
(a) Developed agricultural land to landless PAFs equivalent to the area acquired or 

5 bighas whichever is less. This 5 bighas would include any land left with the 

family after acquisition.   Allotment of land will be made on the basis of 

landless certificate issued by the SDM, of Rampur. 

 

(b) Alternative house with a plinth area of 45 square meter or a payment of Rs 

45,000/- according to their choice, to each PAFs whose house were acquired. 

 

(c) Allotment of plots for shops at the Jhakri market for displaced shopkeepers. 

 

(d) Preferences in allotment of shops at the shopping complex build at Jhakri to 

displaced shopkeepers and other PAFs. 

 

 

(e)  Provision of suitable employment to one member of each landless PAFs 

according to his capacity and qualifications, subject to availability of vacancy.  

However, a PAF who has been allotted a shop plot will not be eligible for 

employment.    

 

Environment, Resettlement and Rehabilitation Policy of NJPC 

 

1.4    NJPC had adopted the following environment resettlement and rehabilitation 

policy in April1997:-  

  

“We believe in sustainable development which is within the carrying capacity of 

supporting ecosystems and which caters to human needs and improves the quality of 

life.  We are, therefore, committed to: 

 

(a) Respect and care for the community of life. 

(b) Bring about changes in personal attitudes and practices to enable the affected 

community to care for their own environment. 

(c) Address legitimate concerns of project affected persons. 

(d) Conserve the Earth’s vitality and diversity. 

(e) Minimize the depletion of non-renewable resources. 
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We will take utmost care to ensure that our activities do not threaten survival and 

quality of life of project affected persons by protecting, to the extent possible, their 

habitats, natural systems and resources, and minimize depletion of non-renewable 

resources.  Our special emphasis will be to achieve our objectives through community 

participation and by treating PAPs fairly and in keeping with the laws of the land.  We 

shall endeavor to encourage education, family welfare, role of women-in-development, 

energy conservation, and basic necessities” 

    

1.5    Development projects can have significant socio-economic impacts on the 

affected persons.  In some cases the changes may be beneficial, in others may be 

detrimental.  It is, therefore, important to identify, analyze and evaluate socio-economic 

impacts of projects on the individual, the households, and social groups within a 

community or on the entire community.  It is in this context that ex-post evaluation and 

assessment of effects of RAP of NJPC to assumes importance. 

 

Objectives and Scope of the Assessment Study  

1.6   The main aim of this study is to independently assess the results of the 

Resettlement Action Plan(RAP) implementation and to assess the impacts in terms of 

changes in the living standards of the project affected persons. The RAP of NJPC was 

expected to improve the living standards of the project affected families in terms of 

income, occupation, consumption pattern, housing standards, assets and land 

ownership, and by improving basic amenities in the affected villages, etc.    Hence, the 

present study has been commissioned by the NJPC to assess the impacts of its activities 

in the project affected villages.  The study analyses impacts of NJPC in the project area 

with respect to the following ten socio-economic aspects:-  

(a) Impact on occupational pattern of project affected families (PAFs). 

(b) Impact on income and employment pattern of PAFs. 

(c) Impact on residential facilities of PAFs. 

(d) Impact on commercial assets of PAFs. 

(e) Impact on livestock assets of PAFs. 

(f) Impact on land use and cropping pattern of PAFs. 

(g) Impact on yield rates of crops grown by PAFs. 

(h) Impact on consumption pattern of PAFs. 

(i) Impact on investment pattern of PAFs. 
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(j) Impacts of physical infrastructure facilities created by NJPC in the project area.  

 

 
1.7    The scope of the study includes, but is not limited to: 

 

• Cover all types of impacts on different categories of project affected 

families. 

 

• Review the overall implementation of the Resettlement Action Plan 

to include whether the desired objectives have been realized. 

 

• Assess the changes in the living standards of different categories of project 

affected families based on sample survey in terms of income, occupation, 

material assets, land ownership and demographic characteristics. 

 

• Explore the changes of enhanced benefits as perceived by PAFs and 

difficulties and adverse impacts encountered. 

 

• Assess the working of mobile health unit in terms of its usefulness to the 

target population and how it contributed in reducing the morbidity rates and 

improving the health conditions in the affected villages. 

 

• Find out how the compensation amounts have been utilized by the PAFs. 

 

• Review the role of Environment and Resettlement Cell and the R&R 

Committee in implementing the resettlement programme. 

 

• Assess how the income generating programs have contributed in 

supplementing the household income of the beneficiaries. 

 

• Assess how the project has contributed to the improvement in basic 

amenities in the affected villages and the other community development 

initiatives supported by the NJPC. 

 

 

Methodology  

1.8   There are about 480 families, which have been affected by the project 

implementation.    These families comprise of following six categories:  (a) Those who 

have lost whole or part of their land and were offered land for land to bring their 

holding up to 5 bighas if it became less than their after acquisition and cash 

compensation for the rest of land acquired,  (b) Those who have lost their houses and 

have been offered alternative houses or cash in lieu of houses, (c) Those who have lost 

their shops and have been allotted alternative shops or shop plots, (d) Those landless 

PAFs who have been offered employment in the project, (e) Those who have been paid 
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only cash compensation and are not eligible for other benefits,  and (f) Those  PAFs  

who were covered under the ‘Income Generation Scheme’ of the RAP.       

 

1.9    This impact assessment study is mainly based on sample survey data of affected 

families across different categories.  The individual survey interviews and focus group 

discussions were held in the affected villages. The required secondary data have been 

obtained from the project record and progress reports.  For comparison purposes 

required data from the base line survey for the year 1996 have been used.  When such 

data are not available, the same have been collected on recall basis from sample 

households.  The field survey was conducted in the month of August 2002. About 15 

per cent sample of each type of PAFs has been selected for the survey so that the socio-

economic impacts could be assessed for each of these categories of households.    The 

data have been collected by personal interview method by using structured schedule / 

questionnaire. The reference period for the study is 2001-2002. The numbers of 

different categories of PAFs surveyed in the study are given in Table1.1 below. 

 

 

Table-1.1: Category wise number of sample households surveyed in the study. 

 

S. Nr.  Category of household: Sample Size 

(a) Those who have lost land and were offered land for land 10 

(b) Those who have been offered alternative houses / cash  16 

(c) Those who have been allotted alternative shop plots 14 

(d) Those who have been offered employment in the project  12 

(e) Those who have been paid only cash compensation  61 

(f)  Households covered under income generation scheme  11 

 Total 124 

 Control sample households 25 
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CHAPTER- 2 
 

 

OVERALL REVIEW OF IMPLEMENTATION OF 

RESETTLEMENT ACTION PLAN 
 

 

Resettlement of Landless Families 

 

2.1    Approximately 224 hectares of private land has been acquired from 480 families 

for the NJPC Project.  The owners of the land acquired have been compensated for their 

land as per the rates fixed by the Government of Himachal Pradesh.  Those families 

who were left with more than 5 bighas land after acquisition of part of their land were 

paid cash compensation only.  However, those families, which were rendered landless 

their remaining land being (less than 5 bighas) have been provided alternative 

developed land by NJPC.    Under the antyodaya programme of poverty alleviation, the 

Government of Himachal Pradesh implemented a scheme wherein those families who 

owned land less than 5 bighas (one acre) were provided additional land from out of the 

village common land so as not to live any rural family with less than 5 bighas land.  

The NJPC has allotted developed agricultural land, to each family who is rendered 

landless after land acquisition, equivalent of the area acquired or 5 bighas, whichever is 

less.   The average area of land allotted per landless PAFs by NJPC comes to 2.2 bighas 

(0.175 ha.).  Forty-one families from Jhakri and 21 from Kotla village were rendered 

landless.  Out of 41 landless PAFs from Jhakri 37 families have been provided 

alternative developed land in Jhakri itself.    In Kotla village initially 21 PAFs were 

identified as landless who were to be allotted land at Nogli village by the Government 

of Himachal Pradesh.  The PAFs did not agree to take the land earmarked for allotment 

for them at Nogli because of its very poor quality soil and its distance from their 

original village.  An expert team from Himachal Pradesh Agricultural University, 

Palampur on request from NJPC, conducted soil tests of this Nogli village land.  The 

findings of the soil tests confirmed that the apprehensions of the PAFs of Kotla were 

correct.  The NJPC requested the Government of Himachal Pradesh to explore the 

availability of alternative land for distribution to landless PAFs of Kotla village.  

However, now the latest situation is that as per the verification by SDM, Rampur out of 

21 landless families of Kotla only 4 are eligible and all the 4 landless PAFs of Kotla 

have been provided alternative developed land  in Kotla village itself.     
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Resettlement of Houseless Families  

 2.2    Each oustee family which has been rendered houseless on account of acquisition 

of house land for the project has been provided house with a built up plinth area of 45 

squire meter  or alternatively has been paid cash grant of Rs 45,000/- to construct house 

with atleast 45 square meter plinth area. If the plinth area was less than 45 square 

meters the cash grant was reduced accordingly.  Out of the 61 families who were 

rendered houseless by the project, 43 opted for cash compensation which has been paid 

to them.  And 18 opted for house they were given alternative constructed house in 

Resettlement Colony at Jhakri (16 have already taken possession the houses). The 

physical mobilization of the oustee families to the new houses was done at the project 

cost.  The water supply, electricity, street and approach paths in the rehabilitation 

colony have been provided at the project cost.  Majority of the village houses in the 

project area were temporary kuccha (mud wall with tin/ slate roofs) structures. Those 

PAFs who were given cash compensation had now built permanent (pucca) and bigger 

houses.  Similarly, the alternative houses provided by the NJPC in the Resettlement 

colony are of permanent nature.  The PAFs feel that compensation grants in lieu of old 

house was sufficient to build a new permanent house.  Some households have built 

bigger houses (more than 45 square meters) with compensation money plus some 

money from their own sources. 

  

Resettlement of Shopkeepers 

2.3    A total of 87 shopkeepers have been displaced by the project.  Out of these 79 

were eligible for shop plots in market complex developed by  the NJPC at Jhakri.  Till 

date 71 shopkeepers have been allotted developed plots and remaining 8 are yet to get 

plots as the land development is in progress.  Out of 71 displaced shopkeepers who 

were provided alternative shop plots in the market complex, 34 have constructed their 

shops and 14 of them have already started their business from the new shops. The NJPC 

has provided water supply, sewerage system, streetlight and other amenities in the 

market complex.  Since the shop plots provided are a little away from the main highway 

and old market the trading has not yet fully shifted to the Market complex.  Therefore, 

some displaced shopkeepers who have been allotted shop plots have also taken shops 

on rent in the old market and continue to operate from the remaining old market at 

Jhakri. Nevertheless, they have also taken possession of plots / shops in the new market 

complex where they would shift when the new market will becomes fully operational.  
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All shops in the new market complex are of permanent structure unlike old shops which 

were mostly kuccha structures.  

 

Employment to Members of Landless Families 

2.4    In the rehabilitation and resettlement plan of the NJPC there is a provision the 

NJPC would provide employment to one member each of the landless PAFs.   The 

identification of landless families who are affected by the project has been done by the 

Sub-Divisional Magistrate of Rampur.  Out of 62 families who are rendered landless by 

the project, one person each from the 51 families has already been provided a regular 

employment in the NJPC according to his/ her capability and qualification.  To provide 

widespread defused benefits to more families and to avoid multiple benefits accruing to 

a same family, the NJPC ensured that those PAFs who have been provided employment 

shall not be eligible for allotment of shops in the market complex constructed by the 

NJPC at Jhakri and vice-versa.  Among 51 persons who were provided employment, in 

the NJPC 29 percent were women.  Since the qualifications of the candidate were 

below 12th standard, without any vocational training therefore, the jobs provided to 

them are of unskilled nature mainly as attendants.  However, some of them who 

acquired skills of computer word processing while in employment at the NJPC have 

been promoted as clerks.  Because some landless PAFs failed to nominate eligible 

member for employment in the NJPC, the full target of providing employment to 62 

persons from landless PAFs could not be achieved.  Some PAFs who are having more 

than one un-employed persons in the family, could not resolve as to which member 

from the family should be nominated for employment.  Project authorities also 

considered proposals for award of petty contracts to the co-operative societies formed 

by PAFs on preferential basis so that some of them could be engaged in such jobs.  

    

Resettlement of Families who Got Cash Compensation only 

2.5    The NJPC paid compensation to PAFs for the land acquired according to the 

compensation rates fixed by the Rural Development Department for various types of 

lands.  Out of this cash compensation some of the PAFs have   purchased vehicles (cars 

and trucks) for commercial purposes and thus acquired an asset, which yields regular 

flow of income and employment to the family.   Some of the households have 

constructed permanent houses out of the land compensation money received by them 

and have rented-out the new house, earning regular monthly income for the family. 
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Some households have put their compensation money in the term deposit accounts in 

the banks and are earning interest on it.  However, there are some households, who 

have used the cash compensation of their land acquired by NJPC on non-productive 

expenditures marriages of their sons and daughters, treatment of diseases, purchase of 

household goods, etc  

 

Grants Provided Under Income Generation Scheme 

2.6    The NJPC has started an income generation scheme to assist project affected 

persons.  Under the income generation scheme of NJPC some unemployed members of 

PAFs are encouraged to take up non-land-based income generation activities, such as 

weaving, knitting, beekeeping, tailoring, grocery shop, small dairy, etc. for diversifying 

their household incomes.  Under this scheme NJPC provides a financial grant of Rs 

15000/- per family for a particular activity.   Only 33 PAFs availed assistance from 

NJPC under this scheme.  A sample of 8 such families was taken for this assessment 

study.  Out of these 8 families 5 families has used their grants for some other 

unproductive purposes and only 3 families have used grants for the required purposes. 

Since the people of Himachal Pradesh have tradition of mostly working in paid jobs in 

government, semi-government and private sectors, they lack desired entrepreneurship 

and risk taking attitudes, which are required for taking up self-employed income 

generation activities. Therefore, the income generation scheme of NJPC did not achieve 

desired success.  Firstly the response for availing the benefits of this scheme was poor 

(only 33 out of 480 PAFs availed the facility).  Secondly, the rate of diversion of grant 

to other activities than the required ones was very high (63 %).  Nevertheless, the 

scheme is good. The survey revealed that on an average person running daily needs 

shops under this scheme earns a net profit of Rs 60 per day from the initial investment 

of about Rs. 11,000.   Those persons who started rearing cross–bred cows under this 

scheme, after meeting their cost are earning net income Rs 70 per day. The 

development of NJPC colony at Jhakri village has created a sizeable market for milk 

where farmers are selling milk at the rate of Rs 12 per litre as compared to Rs. 9 per 

litre earlier.  It was suggested by the villagers that while providing financial assistance 

for self-employment income generation, the technical and marketing know-how should 

also have been provided to them.  The lack of previous experience has resulted in 

failures and low profits in the new ventures started by PAFs with financial assistance 

from the Income Generation Scheme of the NJPC.   
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Mobile Health Unit and Hospital 

2.7       The Mobile Health Unit (MHU) of the NJPC started functioning in January 

2000.  The unit has a team consisting of a male medical doctor, a pharmacist and a 

driver, who tour villages in the van which is fitted with medical equipments.  Four 

visits per week are made by the team; two in project affected villages of Kinnaur 

district and two of the Shimla district.  About 50 patients are examined daily in Shimla 

district and about 80 patients in Kinnaur district villages.  More than twelve thousand 

patients have been examined and treated by the MHU so far.  The common ailments are 

diagnosed in the van itself and the patients are provided medicines there itself.  

However, the chronic patients are referred to the hospital for further thorough 

examinations.  In general the village people are not fully aware about their various 

health problems.  But, as a result of visits by MHU, the awareness of the villagers about 

basic hygiene, balanced diet, and symptoms of common diseases is increasing.  

Villagers informed that they are happy with the services of and medicines provided by 

the MHU. But they suggested that the MHU time period of about 15 minutes per village 

is not sufficient which should be increased to at least 30 minutes per village. Rural 

women told that MHU team should also have a lady doctor with them, because most of 

the health problems of rural areas are related to women and children who are least 

mobile.  Nevertheless, the people in the project area have now became more health 

conscious and they more often seek advice, because of availability of diagnostic 

facilities of MHU at their doorsteps.  The common ailments found by MHU among the 

males of the project are worm, hypertension, vitamin deficiency, and stray cases of T.B.  

Among females the problem of anaemia, leucorrhoea, and malnutrition are common.  

Rural children frequently suffer from cold, fever, and vitamin deficiency.  The main 

problems faced by the MHU are: (i) frequent breakdown of its mobile van (it has been 

suggested that there should be a ready-made health van, instead of this locally 

fabricated van), and (ii) the quantity of vitamins, de-worming and iron tablets supplied 

to MHU by the hospital should be increased.  At secondary level the establishment of 

the project hospital in NJPC Colony at Jhakri at the cost of Rs.13.22 million is also 

providing health facility to the local people.  A 200 beds hospital constructed at 

Khaneri, Rampur by the State Government with the financial assistance of Rs.80 

million from the NJPC is operational in the project area.  Hence, there has been an 

overall improvement in the health care facilities in the NJPC project area for the 

betterment of the local people. 
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Transport and Communication Facilities 

All the project affected villages were already having motor-able roads, and had 

electricity and piped water supply.  All the villages were already having access to 

health centers and primary schools, which were located within 5 km distance.  The 

bank, post office, veterinary dispensary and the local markets were within a radios of 8 

km. from the villages.  However, the villagers are appreciative of measures taken by the 

NJPC for improvement in road facilities, creation of pathways, and bailey bridges 

across nullahs, and rivulets at the cost of Rs.12 lacs, which have reduced travel time 

and distances of the villages with nearby towns and among villages of the area.  

Development of transport and communication facilities not only make travel easy, but 

they also increase the frequency of travel and provide easy and fast accessibility of 

villagers to the markets, and also encourage production of high value perishable farm 

products for market sale.  The creation of infrastructure by NJPC in the nearby rural 

areas will help farmers in switching from the traditional subsistence farm production 

system to the high value cash crops in the project area, which would ultimately increase 

farm income and employments of the people in the vicinity of the NJPC project.  

Private taxies and trucks are hired by NJPC, which enhanced family earnings of PAFs 

engaged in transportation activities.  A sizeable market for agricultural products such as 

vegetables, fruits, and milk has emerged in area since many out sides people have 

moved to NJPC project activities in that area.  

 

Enhancing Educational Facilities 

2.9        A reputed private school (Delhi Public School) has been established at Jhakri 

with a grant of Rs.20 million from NJPC for the children of NJPC staff.  It is also 

providing quality educational facility to the local people.  The PAFs have to pay 

subsidized fees for their children in this private school, which is otherwise very costly 

as compared to the fees paid in the government public school.  So this provision of 

quality education at lower rates will prove rewarding to the children of PAFs.  The 

NJPC has also helped in building additional class rooms and development of 

playgrounds in the government schools operating in the villages in the project area.  A 

sum of Rs.70 lacs has already been spent on school buildings and playgrounds by the 

ER&R Department of the NJPC.  The school at Sansara village has been provided 

playground with the financial assistance from NJPC.  Financial assistance provided for 

construction of school building at Shah village is also appreciated by the people who 
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are very conscious about the better education for their children.   Establishment of 

schools, playground and additional rooms to existing schools will go a long way in 

improving the quality of education and sportsmanship in the villages in the project area.  

People in the project area are happy about these developments in their villages, which 

they feel will immensely help in their overall socio-economic development.    

 

Overall Changes in Standard of Living of PAFs 

2.10   Changes in the key indicators of standard of living of the project affected families 

are shown in Table 2.1.  The magnitudes of indices during 2002 (after the programme 

implementation) are compared with the base line data (1996 situation) and with the 

control sample household data (household in the project area that is not affected by the 

NJPC project).  The data reveal that the family size of the PAFs has declined from 7.14 

to 5.44 persons per family.  The sex ratio has declined considerably (from 893 to 850 

females per 1000 males).  The proportion of minor individuals in the family accounted 

for 36 per cent in 1996, which is now 27 per cent.  The proportion of old persons 

declined from 6 per cent to 3 per cent.  Literacy rate has increased from 58 per cent to 

73 per cent.  The average annual household income (at 1996 prices) during the base line 

period was Rs.21,648 while in 2002 it is Rs.76,575.  At current (2002) prices the base 

line income comes to Rs.29,114 and 2002 income is Rs. 1,04,640.  In 2002 income of 

control households is Rs. 67,596.  Hence, it is quite clear that after rehabilitation the 

income of PAFs has improved when we compare with base line income or control 

household income.  Proportion of families living below poverty line has decreased from 

25.6 per cent to 16.8 per cent now.  The average per capita monthly expenditure of 

PAFs has increased from Rs.575 to 674, showing an improvement in their standard of 

living.  The percent of workers engaged in regular employment has increased from 20 

per cent to 30 per cent, while in agriculture it has declined from 72 per cent to 61 per 

cent.  There has been a slight increase in the proportion of workers engaged in business 

activities (i.e. from 7 per cent to 9 per cent).  However, or the whole there has been no 

significant change in the total employment days of the family members.  A significant 

change has been noticed in the housing situation.  Now more people live in pucca 

(permanent) houses (45% as compared to 11% earlier),  more families have now 

separate bathrooms (46% as compared to 21% earlier), and have separate toilets within 

house (39%) as against 16% earlier).  However, the average size of land holding of the 

families has declined from 1.21 ha to 0.373 ha.  As compared to 1996 data the overall 
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yield rate of maize has not changed but that of wheat has increased.  Number of all 

types of livestock owned by the PAFs has declined; the major decline was in sheep 

population.  Before 1996 on average a family owned 7.7 sheep, the number of which 

declined to 0.7 only in 2002 which was due to the effects of NJPC project.  Since 

holding sizes declined, the requirement of draught animals (bullocks) also declined on 

the farms.  Earlier on average a family kept 1.5 bullocks, which in 2002 declined to 0.5 

bullock per family.  The data collected from the sample PAFs clearly shows that the 

overall living standard of the families has improved due to NJPC project 

implementation.  Following changes are noteworthy.  There is significant increase in 

the proportion of workers in the regular employment, specially with NJPC and with its 

contractors as daily wage earners.  The earning capacity of those who were below 

poverty line has been increased and thus some of them have crossed over to above 

poverty line families.   Diversification of income and employment avenues through 

income generation schemes, towards business and other self employment activities, is 

taking place.  There is improvement in the housing standard.  The quality of health care 

has also improved due to enhancement of diagnostic facilities with the introduction of 

mobile health unit which tours villages in the project area.  The NJPC has taken 

measures to strengthen the existing infrastructure facilities, including health facilities 

and education and roads which are providing immense benefits to the PAFs in the 

project area.         

 

Eco-Development in the Project Area 

2.11       The satluj river water impounded by the NJPC dam at Nathpa is covering 

about 25 hectares areas only.  Thus it has little ecological effect or displacement of 

people at the dame site.  In fact there is a provision of Rs.160 lacs for development of 

fisheries in this reservoir, which will generate regular income for the local fishermen.  

Afforestation programme have also been supported by the NJPC.   In place of the 171 

hectares government land acquired by it, the NJPC is supporting a forestation 

programme on 342 hectares denuded land of the Forest Department with a cost of about 

Rs.3.2 million.  The soil and water conservation programmes have also been 

undertaken in the catchments area of the project.  In the group discussion villagers 

suggested that in the tree planting programmes in the project area top priority should be 

given to the plantation of multiple purpose tree species which could provide them 

fodder, fruit, fuel-wood, small timber, etc.  
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Role of ER&R in Plan Implementation  

2.12  The organizational chart of the Environment Rehabilitation and Resettlement 

Department is shown in the flow chart given in the Appendix.  The staff of ER&R 

Department has been able to achieve their objectives, but there have been some 

deficiencies in identification of beneficiaries of RAP and thus some of the aspects of 

social welfare have been lagging.  The work of ER&R in particular and NJPC as a 

whole has been greatly hampered by the political interference in their programmes.  

Undue demands of villagers and vested interests of leaders divert the attention of the 

staff from their normal work.  Due to agitations by PAFs its programmes get delayed.  

There is delay and operational problems due to the pressure groups and the involvement 

of politicians even in the minor affairs of rehabilitations.  Tactics like the ‘dharnas’, 

road blockages etc. hampered the smooth operations of not only the ER&R operations 

but also the NJPC as a whole as well.  Even then it may be concluded that the 

Rehabilitation Action Plan (RAP) of the Nathpa-Jhakri Power Corporation has 

successfully implemented with great success and its objectives of rehabilitation and 

resettlement of project affected families have been achieved.  More detailed category 

wise impact analysis of the RAP implementation is discussed in the next chapter.     
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Table-2.1 : Key changes in the over all living standard of project affected families. 

 
# Indicator  Base 

line 

survey  

(1996)
a 

 Impact 

Assessment 

study survey  

(2002)
b 

Control 

sample 

households 

survey 

(2002) 

1 Average family size 7.14 5.44 5.80 

2 Sex ratio (No of females per 1000 males) 893 850 920 

3 % of minor individuals (Below 18 years) 35.83 26.65 38.28 

4 % of old persons ( above 60 years) 6.34 2.57 3.45 

5 % of Illiterates 41.70 27.39 31.55 

6 Average annual  family income (at current 

prices) 

29,114 1,04,640 67,596 

 Average annual  family income (at 

1996prices) 

 21,648 76,575 49,622 

7 % of families living below poverty line  25.6* 16.80** 20.0** 

8  Monthly per capita expenditure (Rs) 575 R 674 423 

9 % of workers employed in agriculture  71.8 R 61.3 69.2 

10 % of workers in wage labour /service  19.9 R 29.6 27.2 

11 %  of workers in business 7.4 R 9.1 3.6 

12 Annual work per household (days) 412 R 415 483 

13 % of households living in pucca houses 11 45 18 

14 % of households having separate kitchens 68 R 87 63 

15 % of households having separate bathrooms 21 R 45 13 

16 % of households having separate toilets 16 R 39 9 

17  Average land holding size (ha.) 1.21 0.373 0.661 

18  Average land under cultivation (ha.) 1.10 0.283 0.304 

19 Average yield of Maize crop (Kg./ ha.)  1532 R 1552 1542 

20 Average yield of wheat crop (Kg./ ha.) 1109 R 1218 1055 

21 Average # of livestock per household 11.15 2.43 16.46 

22 -Cows 1.91 1.25 1.70 

23 -Bullocks 1.55 0.45 0.86 

24 -Sheep/goats 7.69 0.73 13.90 
Note:* Those households whose annual income was below Rs 11,000 in 1995-96.  

     ** Those households whose annual income was below Rs 17,340 in 2001- 02. 

 R= Data from Recall memory referring for the year 1995-96, which was collected from sample survey of   

       project affected families during this Impact Assessment Survey, 2002.             

 
Source:  (a) Base line survey data are taken from the Remedial Action Plan for Project Affected            

                      Persons, Nathpa-Jhakri Power Corporation, Shimla, September, 1999.  

                (b) Impact Assessment Survey, 2002. 
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CHAPTER –3 

 

SOCIO-ECONOMIC IMPACTS OF THE NJPC PROJECT ON 

DIFFERENT CATEGORIES OF AFFECTED FAMILIES 
 

 

Introduction 

3.1     Development projects have both direct and indirect effects on the people living in 

the project area.  Some of the effects may be beneficial to the people, while some of 

them may have adverse impacts on the socio-economic and environmental conditions 

of the people.  The socio-economic impacts of NJPC activities assessed in this study 

are: (i) impact on occupation pattern of project affected families, (ii) impact on 

employment pattern of PAFs, (iii) impact on residential facilities of PAFs, (iv) impact 

on commercial assets of the families, (v) impact on livestock assets, (vi) impact on 

holding size and cropping pattern, (vii) impact on crop yields, (viii) impact on 

consumption pattern of project affected families, and (ix) impact on investment pattern 

of the households.  Detailed data from households sample survey conducted by the 

Agro-Economic Research Centre of Himachal Pradesh University, Shimla with respect 

to aforesaid impacts on different categories of project affected families are presented in 

Appendix Tables. The impact wise broad results are highlighted in the following 

paragraphs.  

 

Impact on Occupational Pattern of Project Affected Families 

3.2      Impact of resettlement action plan of the NJPC on occupational pattern of 

different categories of PAFs has been analyzed separately and the results are presented 

in Appendix Tables 3.2.1 to 3.2.5.  Among those households who got land for land the 

comparison of past (1996) and present (2002) occupational patterns reveal that about 58 

percent workers were engaged in agriculture in 1996 while this proportion has declined 

to 48 per cent in 2002.  The proportion of family workers who are in service (regular 

jobs) has increased slightly (from 32% to 35%) during 1996 to 2002.  Earlier  no one 

from the family was in business,  but now about 8 per cent of the workers from this 

category of households are engaged in petty business (a new experience to them).  In 

the case of those families who were given house for house or cash compensation, about 

81 per cent of their workers were earlier engaged in agriculture; while at present about 
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62 per cent workers are in agriculture.  The proportion of workers in service has 

increased from 10 per cent to 24 per cent and of those in business from 8 per cent to 13 

per cent during 1996 to 2002.  However, there are no changes in occupational patterns 

of those families who were allotted shop plots, and those who received cash 

compensation only.  However, a major change was reported by those landless PAFs 

whose members were provided employment in the NJPC.  Earlier (in 1996) the 

proportion of their workers in agriculture was 69 per cent which has now decreased to 

40 per cent.  The Proportion of workers in service (regular jobs) has increased from 31 

per cent to 54 per cent.  About 6 per cent workers from these families have started petty 

business activities also.  On the whole it may be concluded that due to the project there 

has been a shift of workers from agriculture to non-agricultural activities (regular job 

and petty business activities).  With new avenues of income earning in the project area 

the diversification in the occupational patterns is taking place.         

 

Impact on Income and Employment Pattern of Affected Families  

3.3    Impacts of the NJPC project on income and employment of different categories of 

PAFs are shown in appendix Tables 3.3.1 to 3.3.5.  A comparison of past and present 

situations reveals that average annual employment of those households who were given 

land for land has increased from 393 days to 550 days per household.  The average 

annual income has increased from Rs.45,222 to Rs.1,07,422.  The share of agriculture 

in the household income has declined because of reduction in the size of their land 

holdings. But their income from wage labour and service has more than doubled as 

compared to their past income six years ago.  The average income of those households 

who got compensation for house construction has increased from Rs.28,333 to 

Rs.50,933.  In the group also there has been a drastic reduction both in employment and 

in income earned from agricultural activities, whereas the employment and income 

from regular jobs have increased.  In the case of those households who were allotted 

alternative shop plots average annual income was Rs.79,867, in 1996, which increased 

to Rs.1,81,107 in 2002.  This change has been mainly due to increase in petty 

business/trading activities, which have increased due to increased demand for daily 

need items from residents of new NJPC colony and also due to the increased purchasing 

power (income) of PAFs.  Average income of those families who have been provided 

employment the NJPC has increased from Rs.68,874 to Rs.1,41,759 per annum.  The 

increase in household income has been mainly due to increase in employment in non-
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farm activities.  Those households who were provided cash compensation only have 

also improved their economic position.  Average annual employment of these families 

was 350 days in 1996, which has now increased to 401 days.  Similarly the average 

annual household income has increased from Rs.77,677 to Rs.98,721 at present (in 

2002). 

  

Impact on Residential Facilities of Project Affected Families 

3.4     Changes in residential facilities of different categories of project affected families 

are shown in Appendix Tables 3.4.1 to 3.4.5.  The data reveal that with respect to 

residential facilities all categories of households are now better-off as compared to their 

situation in 1996.  Now more families live in permanent pucca houses, more have 

separate kitchens, separate baths, latrines etc. in the houses.  Earlier most houses were 

temporary (kucha) structures and were without these essential amenities.  From 

sanitation and cleanliness point of view also, the situation is now better in private 

houses.  The Resettlement colony of NJPC at Jhakri has two bed room houses with 

kitchen and separate bath and latrines attached to it.  However, in the group discussion 

with those families who were provided house for house, it was pointed out that the 

single story constructed houses provided to them by NJPC in the resettlement colony at 

Jhakri are good for urban style of living, but if some family member wants to pursue 

agricultural activities it is not possible there.  In hilly areas farmers generally have two 

story houses; while the ground floor of the house is used for housing animals during 

winter and rainy seasons and for storing grains and fodder, the first floor of the house is 

used for family living.  Since villagers need dwellings both for family living as well as 

for their animals, the constructed houses provided by NJPC under house for house 

programme do not have provision for all the requirements of a rural family.   

 

Impact on Commercial Assets of Project Affected Families 

3.5  Commercial assets purchased and incomes accrued from them to different 

categories of families are shown in Appendix Tables 3.5.1 to 3.5.4.  The emerging new 

avenues for earning income have been tapped by some of the interested enterprising 

households.  Four families out of a sample of 10 of those families who were given land 

for land, have purchased taxies and now earn extra net income of Rs.60,000 per year.  

The demand for taxi service has increased in the NJPC project area for NJPC officials 

and for others.  One persons out of sample of the families who were allotted shop for 
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shop, has purchased taxi, two persons have purchased lorries, and a taxi is earning 

annual net income of Rs.1,50,000 and a lorry Rs.1,90,000.  Three persons from this 

category of households have opened teashop earning Rs.15000 annually and one person 

has opened general store, earning net income of Rs.16,000 per annum.  Those families 

whose members have been provided employment in the project one person earlier 

owned a pickup vehicle valued at Rs.90,000, which has now been sold because that 

person has now got regular employment in the NJPC.  Among those households who 

got only cash compensation, one person out of a sample of 61 families had taxi, which 

he still has two persons have established general stores and one person has purchased a 

photocopier machine.  The person who had taxi earlier used to earn only Rs.9,900 

annually, now, due to contract with NJPC, earns Rs.1,80,000 annually.  From the 

general store average annual income is Rs.30,000.   Thus there is a good trend that 

some PAFs who were earlier dependent on agricultural activities only have now created 

some commercial assets and are earning extra income by taxies, general stores, 

teashops, photocopier machines etc., and thus, have diversified their sources of 

incomes.  These trends have been facilitated and enhanced by the NJPC activities in the 

project area.  

 

Impact on Livestock Assets of Project Affected Families 

3.6    Changes in livestock assets on different categories of project affected families 

have been examined and the results are presented in Appendix Tables 3.6.1 to 3.6.5.  

The data reveal that the numbers of all types of animals (i.e. cows, bullocks, sheep and 

goats) possessed by the project affected families have now decreased.  Since the fodder 

resources in the project affected area have declined because of reduction in area of 

pastures and forestland, the farmers have been compelled to sell some of their livestock 

to reduce their number according to fodder resources as compared to their earlier 

situation of 1996.  The NJCP has acquired 171 hectares of forestland, which was earlier 

available to farmers for grazing of their animals.  Furthermore, the private land 

acquired by NJPC for non-agricultural use was earlier used mainly for agricultural 

purposes, from which crop residues and byproduct were available for animals, which 

are not available now.  So these combined effects have created fodder scarcity in the 

project affected area and consequently the farmers have adjusted by reducing the 

number of their domestic animals.  Farmers adjusted to the situation keep livestock as a 

source of supplementary income and as farm income stabilizer when there are high 
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fluctuations in crop incomes.  Also livestock is a good source of manure needed for 

maintaining soil fertility and crop productivity.  The livestock economy of the affected 

villages has been the main sufferer of the NJPC project activities.  

 

Impact on Holding Size and Crop Area of Project Affected Families 

3.7        Impact of NJPC project activities on holding size and cropping pattern has been 

analyzed and data for different categories of PAFs are presented in Appendix Tables 

3.7.1 to 3.7.5.   The sample survey data regarding those households who were provided 

land for land show that the acquisition of land from them has resulted in decrease in 

their average net area sown by 0.478 hectare.  The average land holding size of those 

households who got alternative house was earlier 1.013 hectares, which has decreased 

to 0.190 ha.  Their average net area sown has decreased from 0.928 to 0.109 ha.  There 

has been decline in the area under individual crops; area of wheat crop decreased by 

0.128 hectare, paddy area 0.115 hectare and area of maize crop by 0.102 hectare.  

Those households whose shops have been acquired by NJPC are basically traders who 

did not have much agricultural activities.  Therefore, there is hardly any impact of 

resettlement on the land resources of this category of PAFs.  Per household average 

land holding of those households who were provided employment in NJPC has declined 

from 0.71 ha to 0.422 ha after acquisition.  Consequently the area of all crops grown by 

them has also declined.  Reduction in paddy crops area was very substantial.  The land 

holding size of those households who got cash compensation only decreased from 

0.712 ha to 0.454 ha and consequently the average net area sown has declined by 0.254 

ha.  Hence, it is clear that land holding sizes of project affected families have decreased 

and the area of high productivity crops such as paddy and wheat has decreased in the 

project area.    

 

Impact on crop Yields of Project Affected Families 

3.8    The data on impact of NJPC project activities on the yields of various crops of 

different categories of project-affected families are given in Appendix Tables 3.8 .1 to 

3.8.5.   Those households who got land for land have stopped cultivating paddy crop, 

which requires good soil with irrigation.  The productivity of other crops has increased 

in the range of 4 to 9 percent.  As regards those families who got alternative houses or 

cash compensation are concerned, the productivity of their apple and paddy crops has 

declined by 53 percent and 12 per cent respectively.   A mixed trend has been reported 
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in the changes in productivity of crops grown by those families whose members have 

been provided employment in the project.  The productivity of wheat and maize crops 

of these families has increased by about 38 per cent and 71 per cent respectively, 

whereas the productivity of other crops has declined (i.e. in case of paddy by 20%, in 

pulses by 60% and in case of apple by 27%).  The crop yields of those households who 

got cash compensation only have increased during 1996 to 2002 period.  The 

productivity of plum orchards has increased by 11 per cent, of apple orchards by 8 per 

cent, of maize crop by 9 per cent and of wheat crop by 7 per cent.  Hence, it may be 

concluded from the survey data that in some crops yields have increased, whereas in 

some crops the yield have decreased after the project.  No clear-cut trend emerges from 

the comparison of past and present yield rates of different crops on various categories 

of households.  The reduction in crop yields may be due to two reasons: (a) reduction in 

soil fertility, and (b) adverse weather conditions in the crops growing season.  To 

maintain soil fertility the soils of hilly areas need a regular replenishment of organic 

humus material, which gets washed away due to soil erosion on sloping fields.  Animal 

dung is a good source of organic manure for agriculture, but its quantity supplied has 

recently decreased because of reduction in livestock population in the NJPC project 

area.  Since the yields of crops are significantly affected by weather conditions, by the 

year 2002 witnessed a below normal rainfall in general and thus the crop yields of 

many crops throughout the state have been affected adversely.  Dust pollution by NJPC 

activities was already negligible because most of its activities were underground.  

Nevertheless an expert committee constituted by NJPC for studying the Impact of 

Blasting Dust on Fruit Production in NJPC Affected Areas reported that there were no 

signs of dust deposition on fruit trees and other vegetation in any of the sites surveyed.  

The low productivity in case of apple was not due to dust pollution but because of 

inadequate number of pollinizer plants in the orchards in the area.  The productivity of 

stone fruits (plums, apricots, peaches) was also not affected in any manner.  The 

committee concluded that the dust caused by blasting operations of NJPC was not the 

‘root’ cause of the problem in the project area.        

 

Impact on Consumption Pattern of Project Affected Families 

3.9   Consumption patterns of project affected families have been analyzed and the 

results are presented in Appendix Tables 3.9.1 to 3.9.5.   The consumption pattern of 

those households who got land for land reveals that their consumption of cereals has 



 22 

increased by 9 per cent.  The quantity of vegetables consumed by them has also 

doubled now.  The quantity of fruit and meat consumed by the family has increased by 

75 and 67 per cent respectively.  Per capita consumption expenditure of those families 

who got house for house or cash compensation has increased only marginally from 

Rs.548 per month to Rs.581.  Quantity of most of the items consumed by the family has 

increased slightly.  The consumption pattern of those households who got shop plots 

indicates that they have increased consumption of pulses, vegetables, fruits, milk, meat 

etc.  The past and present consumption patterns of those households whose members 

were provided employment in the NJPC project reveal that there has been an increase in 

the consumption of various food and non-food items.  The quantity of cereals consumed 

by them has increased by about 7 per cent and consumption of milk, vegetable, fruits 

and meat has increased in the range of 20 to 35 per cent.  Consumption pattern of those 

households who got cash compensations only also indicates that the quantity of food 

items consumed by them has increased, especially the quantities of pluses, milk and 

vegetables have registered significant increases in their diets.  The higher expenditure 

on clothes and footwear also indicate that there are improvements in their standards of 

living.  Now the expenditure incurred on education is also higher.   On the whole it is 

quite clear from the survey data that the consumption patterns and standards of living of 

all the project affected families have improved as compared to their situation of 1996.      

 

Impact on Investment Pattern of Project Affected Families 

3.10   How was the compensation money received from the NJPC was utilized by the 

project affected families has been investigated.  The results are presented in Appendix 

Tables 3.10.1 to 3.10.5.  The PAFs who were given land for land received an average 

amount of Rs.4.28 lakh as compensation out of this about 66 per cent amount was used 

for purchase of agricultural land and 24 per cent was used for construction of new 

permanent houses.  Some households have purchased light vehicles to run as taxies for 

generating of extra income for the family.  Average amount of compensation received 

by those households who got alternative house or cash was Rs.2.61 lakh.  About 53 per 

cent of amount has been used for house construction, 20 per cent for purchase of 

agricultural land, 14 per cent has been used for purchase of consumer durables, such as 

TV, furniture, etc., and 21 per cent of it has been put in the fixed deposits in the bank.  

The average amount of compensation received by those households who were allotted 

shop for shop was Rs.91,801 per shopkeeper.   About half of this amount has been used 
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for purchase of land, and 26 per cent for construction of new house and 28 per cent for 

purchase of consumer durables and other purposes.  The major amount of compensation 

(77%) of those households who got employment in the project has been deposited in the 

bank and about 15 per cent amount has been used for construction of house.  Those 

PAFs who got cash compensation only for the land acquired from them have used about 

34 per cent of the total compensation amount for purchase of agriculture land, 27 per 

cent for construction of new house or additional rooms in the existing house, and 14 per 

cent amount has been deposited in the fixed term accounts in the bank.  Hence, it is 

clear from the analysis of utilization pattern of compensations amount that the 

compensations amount received by the PAFs have been used for productive purposes 

and for consumer durable items (such as TV, Washing Machine, Refrigerator, two 

wheelers etc.), which have enhanced income earning capacity and standard of living of 

the project affected families.      
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Chapter-4 

 

CONCLUSIONS AND LESSONS LEARNED 
 

 

 

Conclusions 

 

4.1 The impact assessment study revealed that the following main changes have 

occurred in the project area due mainly to the resettlement implementation programme 

of the NJPC Project. 

 

(a) There have been positive impacts on income and employment pattern of project 

affected families.  A slight shift in income and employment away from 

agriculture to non-farm activities has occurred in rural areas. 

(b) There has been increase in full-time employment in the villages due to NJPC 

activities.  Under the employment programme of landless PAFs about 30 per 

cent jobs in NJPC are taken by women.  Encouraged by NJPC, the contractors 

working with it also employ local laour as much as possible. 

(c) Proportion of families below poverty lone has declined and literacy rate has 

increased. 

(d) There is improvement in the residential facilities of the affected families as 

compared to their own earlier situation and as compared to the condition of non 

affected families in the project area.  An over all improvement in housing 

standards is noticeable.  (more pucca houses, separate kitchens, toilets within 

house). 

(e) Houses constructed under house for house programme of NJPC are permanent 

type and better constructed and have separate facilities for kitchens, baths, 

toilets etc.  However, some families opined that the design of house should have 

taken into account various requirements of the rural family, which are different 

from the requirements of the urban dwellers.   

(f) Land allotted to landless PAFs under the land for land programme is of 

comparable quality. 

(g) The cash compensation amount received by the affected families has been 

judiciously and rationally invested on various types of productive assets, which 

have increased their income earning capacities.  These assets are generating 

additional income and thus have diversified and stabilized income of the 

farming families.   

(h) There has been improvement in consumption pattern (towards more nutrition, 

protein, fruits & vegetables) of the project affected families.  
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(i) Because the land was acquired for the project is more than the land area allotted, 

obviously, there has been a decline in the sizes of land holdings of the project-

affected families.  Consequently the gross cropped area has also declined in 

project-affected villages.  

(j) Since the area under crops, pastures and forests has declined in the project area, 

the fodder sources in the affected villages have dwindled.  In response to this 

the farmers have reduced numbers of various types of livestock kept by them.  

The major impact has been on the population of sheep and goats, whose number 

has declined drastically after the NJPC project.   

(k) Compensation rates given to the PAFs were adequate.  PAFs have received full 

compensation from NJPC.  Many families were able to buy agricultural land 

elsewhere.  

(l) The shops or shop plots provided by NJPC under the shop for shop programme 

have more space, are of permanent structure, are in a market complex and have 

good roads, light, and toilet/ sewerage facilities.  Although currently business is 

low at the new location, but as more shops will open, the business activities will 

pick up there, because of compact cluster of various shops in new market 

complex. 

(m)  The mobile health unit of NJPC has provided easy access and extra diagnostic 

service facility to the people in the project area, helping in general improvement 

in the health status, increased awareness about the common diseases, and thus 

more curative and preventive actions by the local people on various family 

health related issues.  The mobile health unit of NJPC has created a tremendous 

goodwill for NJPC among the people in the project area, because government 

doctors from the primary health centers rarely visit villages, and thus many 

ailments, especially among women and children, remained undiagnosed till the 

disease reaches chronic stage.  Now the early diagnosis, and early and easy 

treatment of many diseases has became possible for the village people due to 

MHU. 

 

 

Lessons learned 
 

4.2 In the initial stages the public relation programme of NJPC has been poor leading 

misperception and agitation from PAFs.  Later with a rigorous  public relations 

programme and more involvement of project affected families and local leaders in the 

planning and implementation of ER&R programme, the NNPC could have reduce 

misperceptions of and resistance from the local people in the project affected area.  The 

basic purpose of including public participation in rehabilitation planning process is to 

enable productive use of inputs and perceptions from governmental agencies, private 

citizens, and public interest groups in order to improve the quality of rehabilitation and 
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resettlement decision making.  Public participation involving both information feed-

forward and feed back promotes full public understanding of the programme.    

 

(i) To assess the environmental impacts of the project properly, it is necessary 

to conduct environmental status survey of the project area before the 

launching of the project.  It helps avoid later complications.  For instance, 

the people in the project area put blame on blating activities of the NJPC for 

depletion and drying up of water springs and streams, cracks in their houses 

etc.  If the initial status report on total conditions in the project area would 

have been prepared,  the NJPC could have saved a lot of compensation 

money by not entertaining those claims for damages which were not 

genuine.  However, in the absence of bench mark survey and initial 

inventory, it could not refute the un-authentic claims. 

(ii) Baseline survey of PAFs was inadequate and did not visualize many ex-post 

impacts of the NJPC project.  A detailed benchmark study giving 

information on various parameters, which would be impacted by the project, 

is very essential for ex-post facto evaluation of the resettlement and 

rehabilitation programes of such projects.  

(iii) Rate of compensation should be adequate and fixed in advance by involving 

local people.  Otherwise PAFs would time and again keep demanding more 

and more compensation at subsequent stages through their agitations and 

political pressures.   

(iv) The displacement of PAFs took place earlier than the resettlement plan and 

logistics were ready to help accommodate them.  Hence, some families 

suffered hardships.  The time gap between the displaceme4nt and 

resettlement should be minimum.  The resettleme4nt site should be ready 

before the displacement takes place. 

(v) Where a programme involves allotment of land for land, the choice of new 

location and quality of land (and its suitability for various crops) should be 

examined ex-ante rather than doing ex-post facto examinations only when 

the affected persons complain about it.  The NJPC would not have faced 

embarrassed situation by allotting unsuitable land to PAFs at Nogli village, 

if this precaution could have been taken at the planning stage itself.   

(vi) For better success of the income earning assets financed by NJPC under the 

income generation scheme, the programme should have been such, which 

are associated with the nature of their traditional occupations and which 

have linkages with the local demand and resources.   

(vii) Providing constructed houses should take into account not only the better 

amenities needed by the rural families, but also their livestock and 

agricultural needs.  

(viii) The benefit provided by the NJPC to the affected families have been 

disproportional to its degree of effect (amount of land acquired) from the 

affected families.  The small and marginal land holders got  multiple benefit 
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(land for land, built up house, employment and grant for income generating 

assets).  The farmers complain that since RAP is a rehabilitation and 

compensation programme and not the poverty alleviation programme, the 

benefits to the PAFs from the NJPC should have been proportionate to the 

land acquired from them.    Project benefits should be shared in accordance 

with the sacrifices made by various types of affected families.  Otherwise it 

leads to resentments among PAFs. 

(ix) There have been some unintended harmful impacts of the NJPC project, 

which were not thought of and accounted for in the initial cost estimates of 

the project.  The peak particles velocities during the underground excavation 

and blasting activities exceeded the maximum safe limits and thus caused 

damages to the buildings and other structures.  On the request of NJPC a 

study conducted in the project area by the National Institute of Rock 

Mechanics, Kolar Gold Fields (Karnataka) indicated that the houses located 

within 60 meters of project construction sites have been within the zone of 

influence due to blasting at higher velocities than the maximum sage limit.  

This incautiousness on the past of NJPC has costed it Rs. 5.45 millions, 

which as a result as has been paid as compensation amount for damages to 

the buildings and other structures of the farmers in the project area.  Since 

no survey of buildings was done before the initiation of construction works, 

even those families whose houses were already had cracks due to faulty 

structural designs and setting of soil under the weight of house, they had 

also claimed compensation fro the NJPC for the earlier damage of t heir 

houses.   

(x) The NJPC may further reduce the gender gap by involving by women in 

development by providing vocational training in knitting, weaving, tailoring, 

secretary ship, accounting etc. for women in the project area and then 

providing assistance under income generation scheme.   

(xi) All terms and words used in policy documents and project plans should be 

well defined to avoid any ambiguity and misinterpretations at the 

operational stage.  In the RAP of the NJPC, the term “land less” is very 

confusing.   
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Appendices 

 
            Table-3.2.1:  Average number of family members in different occupations 

                                    of those households who were given land for land. 
 

                                                                            (Number of Workers/Household) 

Occupation Past 1996 Present 2002 Change 

1. Agriculture    

Male (15.79) 0.33 (8.66) 0.22 -0.11 

   Female (42.11) 0.88 (39.37)1.00 +0.12 

Total (57.89) 1.21 (48.03) 1.22 -0.01 

2. Wage labour    

Male (10.53) 0.22 (8.66) 0.22 - 

    Female - - - 

Total (10.53) 0.22 (8.66) 0.22 - 

3. Service    

Male (31.58) 0.66 (34.64) 0.88 +0.22 

    Female - - - 

Total (31.58) 0.66 (34.64) 0.88 +0.22 

4. Petty Business    

Male - (8.66) 0.22 +0.22 

    Female - - - 

 Total - (8.66) 0.22 +0.22 

Total    

Male (57.89) 1.21 (60.63) 1.54 +0.33 

   Female (42.11) 0.88 (39.37) 1.00 0.12 

Total (100) 2.09 (100) 2.54 +0.45 

                             Note:  Figures in brackets are percentages of total workers. 

                          Source: Sample survey of PAFs in Impact Assessment Study, 2002   

 

     Table-3.2.2: Average number of family members in different  occupations of     

                         those households who  got alternative house or cash compensation    

                         for house construction. 
                                                                       (Number of workers / Household) 

Occupation Past   1996 Present  2002  Change 

1. Agriculture    

Male (38.46) 1.0 (21.54) 0.53 -0.47 

   Female (43.46) 1.13 (40.65) 1.00 -0.13 

Total (81.92)2.13 (62.20) 1.53 -0.60 

2. Service    

Male (7.69) 0.20 (21.54) 0.53 +0.33 

    Female (2.69) 0.07 2.85) 0.07 - 

Total (10.38) 0.27 (24.39) 0.60 +0.33 

3. Petty Business    

Male (7.69) 0.20 (13.41) 0.33 +0.13 

    Female - - - 

 Total (7.69) 0.20 (13.41) 0.33 +0.13 

Total    

Male (53.85) 1.40 (56.50) 1.39 -0.01 

   Female (46.15) 1.20 (43.50) 1.07 -0.08 

Total (100) 2.60 (100) 2.46 -0.14 

                          Note:  Figures in brackets are percentages of total workers. 

                       Source: Sample survey of PAFs in Impact Assessment Study, 2002   
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  Table-3.2.3: Average number of family members in different occupations    

                                    those households who were allotted alternative  shop plots.   
                                                              (No. of Workers /Household) 

Occupation Past 1996 Present 2002 Change 

1. Agriculture    

Male (12.27) 0.27 (8.81) 0.20 -0.07 

   Female (42.27) 0.93 (44.05) 1.00 +0.07 

Total (54.54) 1.20 (52.86) 1.20 - 

2. Wage labour - - - 

3. Service    

Male (3.18) 0.07 (3.08) 0.07 - 

    Female - - - 

Total (3.18) 0.07 (3.08) 0.07 - 

4. Petty Business    

Male (42.27) 0.93 (44.05) 1.00 +0.07 

    Female - - - 

 Total (42.27) 0.93 (44.05) 1.00 +0.07 

Total    

Male (57.73) 1.27 (55.95) 1.27 - 

   Female (42.27) 0.93 (44.05) 1.00 +0.07 

Total (100) 2.20 (100) 2.27 +0.07 

                         Note:  Figures in brackets are percentages of total workers. 

                      Source: Sample survey of PAFs in Impact Assessment Study, 2002   

 

 

Table-3.2.4: Average number of workers in different occupations on those  

                      households who were given employment in the project.  
                                     (Number/Household)  

Occupation Past 1996 Present 2002  Change 

1. Agriculture    

Male (28.05) 0.69 (3.14) 0.08 -0.61 

   Female (40.65) 1.00 (36.47) 0.93 -0.07 

Total (68.70) 1.69 (39.61) 1.01 -0.68 

2. Wage labour    

Male - (9.02) 0.23 +0.23 

    Female - - - 

Total - (9.02) 0.23 +0.23 

3. Service    

Male (31.30) 0.77 (45.10) 1.15 +0.38 

    Female - (0.39) 0.01 +0.01 

Total (31.30) 0.77 (45.49) 1.16 +0.39 

4. Petty Business    

Male - (5.88) 0.15 +0.15 

    Female - - - 

 Total - (5.88) 0.15 +0.15 

Total    

Male (59.35) 1.46 (63.14) 1.61 +0.15 

   Female (40.65) 1.00 (36.86) 0.94 -0.06 

Total (100) 2.46 (100) 2.55 +0.09 

                      Note: The figures in brackets are percentages of the total workers. 

                   Source: Sample survey of PAFs in Impact Assessment Study, 2002   
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          Table3.2.5:  Average number of family members in different occupations  

                             of those households who got cash compensation only.  

 
                                                                             (No. of workers/Household) 

Occupation Past 1996 Present 2002  Change 

1. Agriculture    

Male (38.35) 1.07 (34.15) 0.98 -0.09 

   Female (37.63) 1.05 (39.02) 1.12 +0.07 

Total (75.98) 2.12 (73.17) 2.10 -0.02 

2. Wage labour    

Male (4.30) 0.12 (6.27) 0.18 +0.06 

    Female - - - 

Total (4.30) 0.12 (6.27) 0.18 +0.06 

3. Service    

Male (15.05) 0.42 (19.16) 0.55 +0.13 

    Female (1.08) 0.03 (0.70) 0.02 -0.01 

Total (16.13) 0.45 (19.86) 0.57 +0.12 

4. Petty Business    

Male (0.72) 0.02 (0.70) 0.02 - 

    Female - - - 

 Total (0.72) 0.02 (0.70) 0.02 - 

Total    

Male (58.42) 1.63 (60.28) 1.73 +0.10 

   Female (41.58) 1.16 (39.72) 1.14 -0.02 

Total (100) 2.79 (100) 2.87 +0.08 

           Note:  Figures in brackets are percentages of the total workers. 

           Source: Sample survey of PAFs in Impact Assessment Study, 2002   

 
 

 
Table-3.3.1:  Past and present average annual income and employment of  

                      those households who were given land for land.   

    

                                      ( per household) 

Activities Past 1996 Present 2002 

Employment 

(days) 

Income (Rs) Employment 

(days) 

Income (Rs) 

1. Agriculture 100 

(25.45) 

9,111 

(20.15) 

103 

(18.73) 

4444 

(4.14) 

2. Daily Wage 

Labour 

50 

(12.72) 

3333 

(7.37) 

81 

(14.73) 

6,111 

(5.69) 

3. Service 243 

(61.83) 

32,778 

(72.48) 

325 

(59.09) 

91,534 

(85.21) 

4. Petty Business - - 41 

(7.45) 

5333 

(4.96) 

Total 393 

(100.00) 

45,222 

(100.00) 

550 

(100.00) 

10,7,422 

(100.00) 

Note:  The figures in parentheses denote percentages to the total.   

Source: Sample survey of PAFs in Impact Assessment Study, 2002   
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        Table-3.3.2: Past and present average annual income and employment of those  households  

                             who got alternative house or cash compensation for house construction. 

                  (Per household) 

Activities Past 1996 Present 2002 

Employment 

(days) 

Income 

(Rs) 

Employment 

(days) 

Income 

(Rs) 

1. Agriculture 182 

(51.70) 

19,933 

(70.35) 

77 

(28.31) 

8,933 

(17.54) 

2. Daily Wage   

    Labour 

0.00 

(0.00) 

0.00 

(0.00) 

0.00 

(0.00) 

0.00 

(0.00) 

3. Service 97 

(27.56) 

2,000 

(7.06) 

170 

(62.5) 

33,733 

(66.23) 

4. Petty Business 73 

(20.74) 

6,400 

(22.59) 

25 

(9.19) 

8267 

(16.23) 

Total 352 

(100.00) 

28333 

(100.00) 

272 

(100) 

50,933 

(100.00) 
             Note:  The figures in parentheses denote percentages to the total.   

          Source: Sample survey of PAFs in Impact Assessment Study, 2002   

 

Table- 3.3.3:  Past and present annual income and employment of those  

                    households who were allotted alternative  shop plots.   
               ( Per household)          

Activities Past 1996 Present 2002 

Employment 

(days) 

Income 

(Rs) 

Employment 

(days) 

Income 

(Rs) 

1. Agriculture 44 

(11.46) 

2800 

(3.57) 

21 

(5.44) 

2000 

(1.10) 

2. Service 24 

(6.25) 

6400 

(8.01) 

24 

(6.22) 

72000 

(39.76) 

3. Petty 

Business 

316 

(82.29) 

70667 

(88.48) 

341 

(88.34) 

107107 

(59.14) 

Total 384 

(100.00) 

79867 

(100.00) 

386 

(100.00) 

181107 

(100.00) 
           Note:  The figures in parentheses denote percentages to the total.   

           Source: Sample survey of PAFs in Impact Assessment Study, 2002   

Table-3.3.4:  Past and present annual income and employment of those  

                      households who were given employment in the project.  
( Per household) 

Activities Past 1996 Present 2002 

Employment 

(days) 

Income (Rs) Employment 

(days) 

Income 

(Rs) 

1. Agriculture 570 

(67.00) 

26028 

(37.79) 

100 

(16.64) 

8772 

(7.61) 

2. Daily Wage 

Labour 

- - 51 

(8.49) 

2646 

(2.31) 

3. Service  281 

(33.00) 

42,846 

(62.21) 

394 

(65.56) 

96,308 

(83.92) 

4. Petty Business - - 5 

(9.32) 

7077 

(6.17) 

Total 851 

(100.00) 

68,874 

(100.00) 

601 

(100.00) 

1,14,803 

(100.00) 
   Note:  The figures in parentheses denote percentages to the total.   

    Source: Sample survey of PAFs in Impact Assessment Study, 2002   
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Table- 3.3..5:  Past and present average annual income and employment  

                        of those of households who got cash compensation only.  
 

        ( Per household)   

Activities Past 1996 Present 2002 

Annual 

Employment 

(days) 

Annual 

Income 

(Rs) 

Annual 

Employment 

(days) 

Annual 

Income 

(Rs) 

1. Agriculture 153.25 
(43.81) 

32500 
(41.84) 

152.25 
(37.97) 

39067 
(39.57) 

2. Daily Wage Labour 27.67 

(7.91) 

2167 

(2.79) 

35.83 

(8.94) 

4367 

(4,42) 

3. Service 164.25 

(46.95) 

42043 

(54.13) 

206.83 

(5.16) 

53287 

(53.98) 

4. Petty Business 4.67 

(1.33) 

967 

(1.24) 

6.08 

(1.52) 

2000 

(2.03) 

Total 349.84 

(100.00) 

77677 

(100.00) 

400.99 

(100.00) 

98721 

(100.00) 

Note:  The figures in parentheses denote percentages to the total.   

Source: Sample survey of PAFs in Impact Assessment Study, 2002   

 

 
Table-3.4.1:  Past and Present average residential facilities of  
                      those households who were given land for land.  

                                                                                   
                                                                        (Per household) 

Particulars Past 1996 Present 

2002 

Change 

Kucha structure (# of rooms) 5.77 0.55 -5.22 

Value (Rs) 1,36,889 22,222 -114667 

Pucca structure (#. of rooms) 1.33 3.44 +2.11 

Value (Rs) 11,667 2,35,555 +2,23,888 

% Household with separate kitchen  65 100 +35.00 

% Household with separate bath 16 100 +84.00 

% Household with separate latrine  6 100 +94.00 

              Source: Sample survey of PAFs in Impact Assessment Study, 2002   

 

 

Table-3.4.2:  Past and present average residential facilities of that 

                         category of households who got alternative house or cash    

                          compensation for house construction. 

 

                                                                                                   (Per household) 

Particulars Past 1996 Present 2002 Change 

Kucha structure (# of rooms) 3.07 0.13 -2.94 

Value (Rs) 1,05,667 1,333 -108,334 

Pucca structure (# of rooms) 0.53 4.80 +4.27 

Value (Rs) 33,333 2,67,667 +234334 

% Household with separate kitchen  73 90 +17 

% Household with separate bath 23 40 +17 

% Household with separate latrine  20 35 +15 

             Source: Sample survey of PAFs in Impact Assessment Study, 2002   
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Table-3.4.3:  Changes in average residential facilities those 

                       households who were allotted  alternative shop plots.   
 

                                                                                                     (Per Household) 

Particulars Past 1996 Present 2002 Change 

Kucha structure (# of rooms) 1.80 0.13 -1.67 

Value (Rs) 40,000 1333 -38667 

Pucca structure(# of  rooms) 0.53 2.67 +2.14 

Value (Rs) 36,667 84667 +48000 

% Household with separate kitchen  65 87 +22 

% household with separate bath 19 40 +21 

% Household with separate latrine   17 40 +23 

              Source: Sample survey of PAFs in Impact Assessment Study, 2002   

 

 

 

 

 

Table-3.4.4:  Past and present average residential facilities of those  

                      households who were given employment in the project. 

 

                                                                                         ( Per household)    

Particulars Past 1996 Present 2002 Change 

Kucha structure (# of rooms) 1.84 2.07 +0.23 

Value (Rs) 64,846 1,12,538 +47692 

Pucca structure(# of rooms) 1.85 3.15 +1.39 

Value (Rs) 71553 1,35,000 +63447 

% Household with separate kitchen  50 61 +11 

% household with separate bath 8 53 +45 

% Household with separate latrine   3 51 +48 

  Source: Sample survey of PAFs in Impact Assessment Study, 2002   

 

 

 

 

 

Table-3.4.5:  Past and present average residential facilities of those  
                       households  who got cash compensation only. 

 

( Per household)    

Particulars Past 

1996 

Present 

2002 

Change 

Kucha structure (# of rooms) 4.02 4.34 +0.32 

Value (Rs) 1,34,567 1,50,484 +15917 

Pucca structure (# of rooms) 0.25 1.55 +1.33 

Value (Rs) 10083 58032 +47949 

% Household with separate kitchen  72 89 +17 

% household with separate bath 25 37 +12 

% Household with separate  latrine   18 28 +10 

Source: Sample survey of PAFs in Impact Assessment Study, 2002   
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Table-3.5.1:  Past and present commercial assets and income 

                      accrued from them on those households who  

                      were given  land for land. 

 

Particulars Past 1996 Present 2002 Change 

1. Taxi:    

No. - 4 +4 

Income/Year - 60,000 +60,000 

2. Lorry:    

No. 1 - -! 

Income/Year 1,80,000 - -1,80,000 

3. General Store:    

No. 1 - -1 

Income/Year 16000 - -16000 

              Source: Sample survey of PAFs in Impact Assessment Study, 2002   

 

         Table-3.5.2: Past and present commercial assets and income  accrued from        

                               them on those households who were allotted alternative  shop plots.   
  

Particulars Past 1996 Present 2002 Change 

1. Taxi    

No. 1 1 0.00 

Income/Year 1,40,000 1,50,000 +10,000 

2. Lorry    

No. - 2 +2 

Income/Year - 1,90,000 +1,90,000 

3. Tea Shop    

No. 3 3 0.00 

Income/Year 20,000 15000 -5000 

4. General Store    

No. 1 1 0.00 

Income/Year 90,000 96,000 +6000 

5. Other    

No. 1 2 +1 

Income/Year 30,000 24,000 -6000 

              Source: Sample survey of PAFs in Impact Assessment Study, 2002   

 

 

 

Table-3.5.3:  Past and present commercial assets and income 
                     earned from them by those households who were 

                     given employment in the project.   

  

Particulars Past 1996 Present 2002 Change 

1. Taxi    

No. - - - 

Income/Year (Rs) - - - 

2. Lorry    

No. 1  -1 

Income/Year (Rs) 90,000  -90,000 

                  Source: Sample survey of PAFs in Impact Assessment Study, 2002   
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Table-3.5.4: Past and present commercial assets and income  

                     accrued from them by those households who got 

                    cash compensation only.  

 

Particulars Past 1996 Present 2002 Change 

1. Taxi    

No. 1 1 - 

Income/Year 9900 1,80,000 +170100 

2. General Store    

No. - 2 +2 

Income/Year - 30,000 +30,000 

3. Photo Copier    

No. - 1  +1 

Income/Year - 2400 +2400 

                  Source: Sample survey of PAFs in Impact Assessment Study, 2002   

 

 

Table-3.6.1 (a):  Change in Livestock assets on those households 

                            who were given land for land. 

 
                                                                                (Number/Household) 

Livestock Past 1996 Present 2002 % Change 

1. Cows:    

         No. 3.11 1.1 -64.63 

         Value (Rs) 3789 4222 +11.43 

         Output (Rs) 1355 700 -48.34 

2. Bullock:    

         No. 1.56 0.56 -64.10 

         Value (Rs) 1489 744 -50.03 

         Output (Rs) 950 284 -70.10 

3. Sheep/ goats:    

         No. 22.34 3.33 -85.09 

         Value (Rs) 10555 3779 -64.19 

         Output (Rs) 109 29 -73.39 

         Source: Sample survey of PAFs in Impact Assessment Study, 2002   

 

 

Table-3.6.1(b):  Sale and purchase of livestock on those households who  
                           were given  land for land. 

                                                                                                               (Per Household) 

Particulars Cows Bullocks Sheep Goats Total 

Indigenous CB 

Sale:       

Number 0.33 - 0.22 3.00 3.33 6.88 

Value (Rs) 333 - 133 2778 3333 6577 

Purchase:       

Number 0.11 0.11 - - - 0.22 

Value (Rs) 111 556 - - - 667 

Source: Sample survey of PAFs in Impact Assessment Study, 2002   
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         Table-3.6.2 (a):  Change in livestock assets of those households 

                                    who got alternative house or cash compensation  

                                    for house construction. 

                                                                            (Number/Household) 

Livestock Past 1996 Present 2002 Change 

1. Cows:    

         No. 3.13 1.53 -51.12 

         Value (Rs) 8,600 4,484 -47.86 

         Output (Rs) 7,160 1,552 -78.32 

2. Bullock:    

         No. 1.53 0.33 -78.43 

         Value (Rs) 1,760 433 -75.39 

         Output (Rs) 330 220 -33.33 

3. Sheep/ goats:    

         No. 8.53 - -100.00 

         Value (Rs) 12033 - -100.00 

         Output (Rs) 270 - -100.00 

              Source: Sample survey of PAFs in Impact Assessment Study, 2002   

 

 

Table-3.6.2(b):  Sale and purchase of livestock of those households who  got alternative  

                            house or cash compensation  for house construction. 
                                                                                  (Per Household) 

Particulars Cows Bullocks Sheep Goats Total 

Indigenous CB 

Sale:       

Number 1.20 0.27 0.73 8 - 10.20 

Value (Rs) 9,867 1,533 700 4,000 - 1,61,000 

Purchase:       

Number 0.07 - - - - 0.07 

Value (Rs) 80 - - - - 80 

Source: Sample survey of PAFs in Impact Assessment Study, 2002   

 
Table-3.6.3(a):  Change in livestock assets on those households  

                           who were allotted alternative  shop plots.  
                                                                                 (Per Household) 

Livestock Past 1996 Present 

2002 

Change 

1. Cows:    

         No. 0.46 0.14 -69.65 

         Value (Rs) 1200 366 -69.50 

         Output (Rs) 1042 2424 +132.62 

2. Bullock:    

         No. 0.27 - -100.00 

         Value (Rs) 833 - -100.00 

         Output (Rs) 250 - -100.00 

3. Sheep/ goats:    

         No. 8.67 - -100.00 

         Value (Rs) 15000 - -100.00 

         Output (Rs) 285 - -100.00 

              Source: Sample survey of PAFs in Impact Assessment Study, 2002   
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Table-3.6.3 (b):  Sale and purchase of various livestock on those households   

                             who were allotted alternative  shop plots.  
  

                                                                                                          (Per Household) 

Particulars Cows Bullocks Sheep Goats Total 

Indigenous CB 

Sale - - - - - - 

Purchase - - - - - - 

Number - 0.07 - - - 0.07 

Value (Rs) - 333 - - - 333 

Source: Sample survey of PAFs in Impact Assessment Study, 2002   

 

 

 
Table-3.6.4(a): Change in livestock assets of those households 

                           who were given employment in the project.   

 
                                                                               (Per Household) 

Livestock Past 1996 Present 
2002 

% Change 

1. Cows:    

         No. 1.69 0.69 -59.17 

         Value(Rs) 2735 2569 -6.07 

         Output(Rs) 729 1172 60.77 

2. Bullock:    

         No. 1.23 0.08 -93.49 

         Value(Rs) 1654 38 -97.70 

         Output(Rs) 427 46 -89.23 

3. Sheep/ goats:    

         No. 8.08 0.39 -95.17 

         Value(Rs) 7538 385 -94.89 

         Output(Rs) 1914 46 -97.60 

              Source: Sample survey of PAFs in Impact Assessment Study, 2002   

 

 

 

Table-3.6.4 (b):  Sale and purchase of livestock on those households who were  

                            given employment in the project.   
                                                                                                                (Per Household) 

Particulars Cows Bullocks Sheep Goats Total 

Indigenous CB 

Sale       

Number 0.77 - 0.54 9.62 1.54 12.47 

Value (Rs) 600 - 502 1923 1538 4563 

Purchase       

Number 0.16 - - - - 0.16 

Value (Rs) 169 - - - - 169 

Source: Sample survey of PAFs in Impact Assessment Study, 2002   
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Table-3.6.5(a):Change in livestock assets of those 

                         households who got cash compensation only.  

 
                                   ( Per Household) 

Livestock Past 1996 Present 2002 % Change 

1. Cows    

         No. 2.17 1.57 -27.64 

         Value (Rs) 4,353 11,313 +159.89 

         Output (Rs) 14160 13,686 -3.34 

2. Bullock    

         No. 1.00 0.63 -37.00 

         Value (Rs) 1070 637 -40.46 

         Output (Rs) 1320 788 -40.30 

3. Sheep/ goats    

         No. 20.66 0.73 -96.47 

         Value (Rs) 23,467 917 -96.09 

         Output (Rs) 690 39 -94.34 

              Source: Sample survey of PAFs in Impact Assessment Study, 2002   

 

 

 

Table-3.6.5 (b):Sale and purchase of livestock on those households  

                         who got cash compensation only.  
                                                                                           (Per Household) 

Particulars Cows Bullocks Sheep Goats Total 

Indigenous CB 

Sale       

Number 0.65 0.02 0.37 14.20 5.90 21.14 

Value (Rs) 578 133 307 11,600 5725 18,343 

Purchase       

Number 0.02 0.03 - - - 0.05 

Value (Rs) 8 250 - - - 258 

Source: Sample survey of PAFs in Impact Assessment Study, 2002   

 

Table-3.7.1:  Past and present land resources and cropping pattern  

                      of those households who  were given land for land.  
(Area in hectare) 

Land use & crops 

grown 

Past 1996 Present 2002 Change 

Total land  1.380 0.58 -0.80 

Grassland 0.117 - -0.117 

Orchard 0.205 - -0.205 

Cultivated land  1.058 0.58 -0.478 

Net sown area 1.058 0.580 -0.478 

Cropped Area 1.416 0.894 -0.522 

Maize 0.560 0.458 -0.102 

Rice 0.115 0.000 -0.115 

Wheat 0.502 0.374 -0.128 

Barley 0.089 0.000 -0.089 

Pulses 0.150 0.062 -0.088 

              Source: Sample survey of PAFs in Impact Assessment Study, 2002   
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Table-3.7.2: Past and present land resources and Cropping  

                     pattern of those households who  got alternative 

                     house or cash compensation  for house construction. 
                                                                              (Area in hectare/Household) 

Land use & crops grown Past 1996 Present 2002 Change 

Total land  1.013 0.190 -0.823 

Grassland 0.085 0.00 -0.085 

Orchard 0.224 0.021 0.203 

Cultivated land  0.704 0.169 0.535 

Net sown area 0.928 0.190 -0.819 

Cropped Area 1.132 0.244 -0.888 

Maize 0.160 0.064 -0.328 

Rice 0.414 0.054 -0.106 

Wheat 0.080 0.072 -0.342 

Barley 0.080 0.048 -0.032 

Pulses 0.086 0.006 -0.080 

              Source: Sample survey of PAFs in Impact Assessment Study, 2002   

 

        Table-3.7.3: Past and present land resources and cropping pattern of   

                              those households who were allotted alternative  shop plots.  
   (Area in hectare/Household) 

Land use & crops grown Past 1996 Present 

2002 

Change 

Total land  0.042 0.0422 -0.0002 

Grassland - - - 

Orchard - - - 

Cultivated land  0.042 0.042 0.00 

Net sown area 0.042 0.042 0.00 

Cropped Area 0.080 0.054 -0.026 

Maize 0.026 0.022 -0.004 

Rice 0.006 - -0.006 

Wheat 0.032 0.026 -0.006 

Barley 0.006 - -0.006 

Pulses 0.010 0.006 -0.004 

              Source: Sample survey of PAFs in Impact Assessment Study, 2002   

 

Table-3.7.4: Past and present land resources and  cropping pattern of those  

                      households who were given employment in the project.   
(Area in hectare/Household) 

Land use & crops grown Past 1996 Present 2002 Change 

Total land  0.710 0.422 -0.289 

Grassland 0.030 0.000 -0.030 

Orchard 0.090 0.037 -0.053 

Cultivated land  0.590 0.385 -0.205 

Net sown area 0.590 0.385 -0.205 

Cropped Area 0.931 0.456 -0.475 

Maize 0.363 0.295 -0.068 

Rice 0.570 0.012 -0.558 

Wheat 0.348 0.106 -0.242 

Barley 0.185 0.000 -0.185 

Pulses 0.043 0.006 -0.037 

              Source: Sample survey of PAFs in Impact Assessment Study, 2002   
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    Table-3.7.5:  Past and present land resources and cropping pattern of those  

                             households who got cash compensation only.  
              (Area in hectare/Household) 

Land use & crops 
grown 

Past 1996 Present 2002 Change 

Total land  0.712 0.454 -0.258 

Grassland 0.010 0.006 -0.004 

Orchard 0.162 0.148 -0.014 

Cultivated land  0.540 0.30 -0.24 

Net sown area 0.702 0.448 -0.254 

Cropped Area 0.804 0.494 -0.31 

Maize 0.320 0.194 -0.126 

Rice 0.076 0.038 -0.038 

Wheat 0.310 0.202 -0.108 

Barley 0.026 0.010 -0.016 

Pulses 0.072 0.050 -0.022 

              Source: Sample survey of PAFs in Impact Assessment Study, 2002   

 

 

          Table-3.8.l: Change in yield rate of various crops on those households  

                               who  were given  land for land.  

 
           (Quintals per hectare) 

Crops Past 1996 Present 2002 % change 

Maize 11.125 11.625 4 

Paddy 15.625 - - 

Wheat 9.875 10.375 5 

Barley 10.250 0.00 - 

Pulses 5.625 6.000 6 

Plum 130.375 141.750 9 

              Source: Sample survey of PAFs in Impact Assessment Study, 2002   

 

 

Table-3.8.2: Change in yield rates of various crops on those 

                      households who got alternative  house or cash 

                      compensation  for house construction. 

 
        (Quintals per hectare) 

Crops Past 1996 Present 

2002 

% change 

Maize 11.500 12.000 4 

Paddy 10.625 9.375 -12 

Wheat 9.750 9.625 -1 

Barley 11.125 10.750 -3 

Pulses 6.125 6.625 8 

Plum - - - 

Apple 43.750 20.625 -53 

Peas 5.625 5.500 -2 

                           Source: Sample survey of PAFs in Impact Assessment Study, 2002   
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    Table-3.8.3: Changes in yield rates of various crops of those 

                         households who were allotted alternative  shop plots.   
 

          (Quintals per hectare) 

Crops Past 1996 Present 2002 % change 

Maize 12.500 11.625 -7 

Paddy 21.250 - - 

Wheat 7.125 6.125 -14 

Barley 8.375 - - 

Pulses 15.625 8.500 -46 

                      Source: Sample survey of PAFs in Impact Assessment Study, 2002   

 

 

 

Table-3.8.4: Changes in yield rates   of various crop of  

                     those  households who were given employment 

                      in the project.  

  
                         (Qtls/ hectare)  

Crops Past 1996 Present 

2002 

% change 

Maize 15.500 21.365 38 

Paddy 9.635 7.692 -20 

Wheat 9.471 16.221 71 

Pulses 5.990 2.404 -60 

Apple 58.462 42.923 -27 

                         Source: Sample survey of PAFs in Impact Assessment Study, 2002   

 

 

 

 

Table-3.8.5:  Changes in yield rates various crops of those                        

                      households who got cash compensation only.  
 

 

           (Quintals per hectare) 

Crops Past 1996 Present 2002 % change 

Maize 17.625 19.125 9 

Paddy 17.500 17.250 -1 

Wheat 12.875 13.750 7 

Barley 14.500 15.000 3 

Pulses 7.375 7.500 2 

Plum 120.625 135.250  11 

Apple 78.750 85.250 8 

                    Source: Sample survey of PAFs in Impact Assessment Study, 2002   
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Table-3.9.1:  Past and present average monthly consumption 

                      expenditure of those households who  were given 

                      land for land.  
                                                                                                (Per Household) 

Items Past 1996 Present 2002 %  

change 

 
Qty. (Kg) Value 

(Rs) 

Qty. (Kg) Value 

(Rs) 

Cereals 88 825 96 949 9.09 

Pulses 10 282 10 228 0.00 

Oil/ Ghee 5 246 6 360 20.00 

Milk 100 1022 69 779 10.00 

Vegetables 13 177 26 307 100.00 

Fruits 8 118 14 199 75.00 

Meat 3 264 5 344 66.67 

Liquor - 21 - 50 138 

Medicines - 16 - 22 40.55 

Cloths - 224 - 249 10.81 

Footwear - 101 - 117 15.04 

Education - 79 - 107 34.52 

Per capita 

expenditure  

- 663 - 831  

              Source: Sample survey of PAFs in Impact Assessment Study, 2002   

 

 

 

 

 

Table3.9.2: Past and present average monthly household 

                    consumption  expenditure of those households  
                   who  got alternative house or cash compensation 

                    for  house construction. 
                                                                                                    (Per Household) 

Items Past 1996 Present 2002 % 

change 
 

Qty. (Kg) Value 

(Rs) 

Qty. (Kg) Value 

(Rs) 

Cereals 73 815 68 570 -30.12 

Pulses 7 143 8 143 14.28 

Oil/ Ghee 4 207 9.81 700 0 

Milk 96 960 98 1000 2.08 

Vegetables 7.7 75 20 195 159.7 

Fruits 7.3 128 11 79 43.84 

Meat 5 313 2 107 -70.00 

Liquor - 57 - 73 28.07 

Medicines - 15 - 14 -5.50 

Cloths - 336 - 263 -21.87 

Footwear - 67 - 103 53.73 

Education - 102 - 232 127.45 

Per capita 

expenditure  

- 548 - 581  

              Source: Sample survey of PAFs in Impact Assessment Study, 2002   
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Table-3.9.3: Past and present average monthly consumption 

                     expenditure of  those households  who were allotted  

                     alternative  shop plots.   

      
                                                                                                          (Per Household) 

Items Past 1996 Present 2002 % 

change 

 
Qty. (Kg) Value 

(Rs) 

Qty. (Kg) Value 

(Rs) 

Cereals 97 1058 67 689 -30.92 

Pulses 8 222 9 228 12.50 

Oil/ Ghee 5 325 5 255 0.0 

Milk 83 842 93 504 12.05 

Vegetables 16.87 232 22 206 29.41 

Fruits 7 147 8 169 14.29 

Meat 1 135 2 170 100.00 

Liquor - 73 - 93 27.31 

Medicines - 27 - 13 -51.67 

Cloths - 387 - 309 -20.16 

Footwear - 110 - 492 346.82 

Education - 176 - 186 5.68 

Per capita 

expenditure  

- 675 - 675 - 

              Source: Sample survey of PAFs in Impact Assessment Study, 2002   

 

 

 

 

 
Table-3.9.4:  Past and present monthly consumption expenditure of those  

                     households  who were given employment in the project.  

  
                                                                                                              (Per Household) 

Items Past 1996 Present 2002 % 

change Qty. (Kg) Value (Rs) Qty. (Kg) Value (Rs) 

Cereals 71 780 76 864 7.04 

Pulses 9 171 9 173 0.00 

Oil/ Ghee 4 226 4 270 0.00 

Milk 37 364 47 422 27.03 

Vegetables 12 272 14 365 16.67 

Fruits 9 162 12 209 33.33 

Meat 3 212 4 143 33.33 

Liquor - 81 - 110 35.80 

Medicines - 13 - 14 7.69 

Cloths - 205 - 175 -14.63 

Footwear - 100 - 213 113.00 

Education - 102 - 133 30.39 

Per capita 

expenditure  

- 483 - 564 16.77 

              Source: Sample survey of PAFs in Impact Assessment Study, 2002   
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Table-3.9.5:  Past and present average monthly consumption expenditure   

                       of those households who got cash compensation only.  

 
                                                                                                         (Per Household) 

Items Past 1996 Present 2002 % 

change Qty. (Kg) Value 

(Rs) 

Qty. (Kg) Value 

(Rs) 

Cereals 59.63 632 66.65 758 11.77 

Pulses 4.57 204 8.5 273 86.00 

Oil/ Ghee 4.18 211 6.03 287 44.26 

Milk 68.10 681 101.1 960 48.46 

Vegetables 9.73 144 17.85 299 83.45 

Fruits 6.95 97 8.57 137 23.31 

Meat 3.7 267 4.77 413 28.92 

Liquor 1.53 109 1.83 144 19.61 

Medicines - 12 - 18 47.55 

Cloths - 300 - 346 15.25 

Footwear - 146 - 186 26.27 

Education - 190 - 248 30.49 

Per capita 

expenditure  

- 558 - 759 36.02 

                 Source: Sample survey of PAFs in Impact Assessment Study, 2002   

 
 

Table-3.10.1:  Average investment made out of the cash compensation 

                       received by  those households who were given land for land.  

 

Use of cash 

compensation 

 

Average amount used 

(Rs/Household) 

% age 

Purchase of land 2,80,888 65.53 

Purchase of taxi 44,444 10.37 

House construction 1,03,333 24.10 

Total 4,28,665 100.00 

              Source: Sample survey of PAFs in Impact Assessment Study, 2002   

 

 

Table-3.10.2:  Per households average amount invested out of the cash  

                        compensation received by those households who got 

                        alternative house or cash compensation.  

 

Use of cash  

compensation  

Average amount used 

(Rs/Household) 

% age 

Purchase of land 51,667 19.74 

Bank deposit 53,667 20.50 

House construction 1,37,733 52.61 

House repair  7,733 2.95 

Consumption  11000 4.20 

Total 2,61,800 100.00 

                    Source: Sample survey of PAFs in Impact Assessment Study, 2002   
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  Table-3.10.3: Average amount invested out of the cash compensation by                         

                         those households who were allotted alternative shop plots. 
 

 Use of cash  
compensation 

Average amount used 
 ( Rs/Household) 

% age 

Purchase of land 42,667 46.48 

House construction 23467 25.56 

Consumption  25,667 27.96 

Total 91,801 100.00 

                   Source: Sample survey of PAFs in Impact Assessment Study, 2002   
 

 

 

     Table-3.10.4: Average amount invested out of cash compensation by  

                            those households who got employment in the project.  

  

  Use of cash 

compensation  

Average amount used 

 ( Rs/Household) 

% age 

Purchase of land 14,279 4.19 

Purchase of shop 5,769 1.69 

Bank deposit 2,61,817 76.81 

House construction 52,538 15.41 

House repair  4,000 1.17 

Consumption  2,462 0.72 

Total 3,40,865 100.00 

              Source: Sample survey of PAFs in Impact Assessment Study, 2002   

 

 
 

Table-3.10.5:  Utilization of cash compensation  received per households  

                       by those households who got cash compensation only.  

 

Use  of cash compensation  Average amount used  

 (Rs /Household) 

% age 

Purchase of land 19,244 27.28 

Land improvement 67 0.09 

Purchase of shop 2500 3.54 

Education 2000 2.84 

Bank deposit 10,067 14.27 

Repayment of old debt 612 0.87 

House construction 23,700 33.61 

House repair  3,594 5.10 

Purchase of cattle  100 0.14 

Consumption  8640 12.25 

Total 70524 100.00 

              Source: Sample survey of PAFs in Impact Assessment Study, 2002   
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